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Office of River Protection 

Tri-Party Agreement Milestone Review 

March 2014 (Monthly Summary Report/Project Earned Value Management System reflects 

January 2014 information) 

Page Topic Leads 

1 Administrative Items/Milestone Status 
James Lynch/Dan 

McDonald/Jeff Lyon 

2 System Plan; M-062-40 
DaBrisha Smith/Jeff 

Lyon/Dan McDonald 

3 Acquisition of New Facilities; M-090-00 and M-047-00 
Janet Diediker/Jeff 

Lyon/Dan McDonald 

4 
Supplemental Treatment and Part B Permit Applications; M-062-00, 

M-062-20, M-062-30, and M-062-45 

Steve Pfaff/Jeff 

Lyon/Dan McDonald 

5 242-A Evaporator Status Ron Koll/Jeff Lyon 

6 Single-Shell Tank Integrity Assurance; M-045-91 
Jeremy Johnson/ Jim 

Alzheimer 

7 In Tank Characterization and Summary 
Billie Mauss/Michael 

Barnes 

9 Tank Operations Contract Overview 
Kathy Higgins/Jeff 

Lyon 

14 
Single-Shell Tank Corrective Action; M-045-22, M-045-50 series, 

M-045-60 series, and M-045-92 

Chris Kemp/Jeff 

Lyon 

15 
Single-Shell Retrieval and Closure Program Tri-Party Agreement (TPA) 

Milestones Status; M-045-00 series 

Chris Kemp/Jeff 

Lyon 

17 Tank Waste Retrieval Work Plan Status 
Chris Kemp/Jeff 

Lyon 

18 
Tank in TPA Appendix H, Status 

Tank Retrievals with Individual Milestones 

Chris Kemp/Jeff 

Lyon 

CD 

Waste Treatment and Immobilization Plant (WTP) Overall TPA 

Summary and Milestone Status; see the U.S. Department of Energy, 

Office of River Protection Consent Decree 08-5085-FVS Monthly 

Summary Report for WTP Facility-specific information 

Delmar Noyes/Dan 

McDonald 

CD = Consent Decree 08-5085-FVS 
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Milestone Title Due Date 
Completion 

Date 
Status 

Fiscal Year 2014 

M-062-40C 
Select a Minimum of Three Scenario’s for the System 

Plan 
12/15/2013 12/12/2013 Completed 

M-062-01AB Submit Semi-Annual TPA Project Compliance Report 01/31/2014 01/31/2014 Completed 

M-045-86C Submit Retrieval Data Report to Ecology for C-104 03/21/2014 02/18/2014 Completed 

M-045-22-

T02 

Submit Results of Vadose Zone Characterization of 

241-U to Ecology 
04/30/2014 02/20/2014 Completed 

M-045-86F Submit Retrieval Data Report to Ecology for C-108 05/01/2014 11/27/2013 Completed 

M-045-86G Submit Retrieval Data Report to Ecology for C-109 06/04/2014 03/13/2014 Completed 

M-045-22-

T03 

Submit SX Soil Desiccation/Contaminate Removal Tech 

Results to Ecology 
07/31/2014  On Schedule 

M-045-56J 
Ecology and DOE Agree, at a Minimum, to Meet Yearly 

(by July) 
07/31/2014 

 
On Schedule 

M-062-01AC Submit Semi-Annual TPA Project Compliance Report 07/31/2014  On Schedule 

M-045-91B-

T01 

Provide Ecology report on the Concrete Core from Tank 

A-106 or alt 
09/30/2014 

 
On Schedule 

M-045-22-

T01 

Submit Results of Vadose Zone Characterization of 241-

TX to Ecology 
09/30/2014  On Schedule 

M-047-07 
CD-1 for Secondary Liquid Waste Treatment and CR for 

CD-2 to Ecology 
09/30/2014 

 
At Risk 

M-090-13 
CD-1 for Interim Hanford Storage Project and CR for 

CD-2 to Ecology 
09/30/2014 

 
At Risk 

M-045-22 
Review M-045-22-T03 Report and Determine Path 

Forward 
09/30/2014  On Schedule 

Fiscal Year 2015 

M-062-40D Submit System Plan 10/31/2014 
 

On Schedule 

M-062-40ZZ 
Submit One Time Tank Waste Supp Treatment 

Technologies Report 
10/31/2014 

 
On Schedule 

M-045-91G-

T03 

Provide AOR Final Doc. for SSTs on 1,000,000 Gallon 

Tanks 
10/31/2014  On Schedule 

M-045-91F-

T04 

Provide Report on 100-Series SSTs as having Leaked in 

RPP-32681 
12/26/2014  On Schedule 

M-045-61 
Phase 2 RCRA Facility Investigation/Corrective 

Measures Study 
12/31/2014  

To Be 

Missed 

M-045-86H Submit Retrieval Data Report to Ecology for C-110 01/29/2015  On Schedule 

M-045-91G-

T04 

Provide AOR Final Doc. for SSTs on 55,000 Gallon 

Tanks 
01/30/2015  On Schedule 

M-045-91F-

T02 
Provide Report of Liner Failures for SSTs 03/31/2015  On Schedule 

M-062-45-

T01 
Comp. Neg’s 6-Mo After Last Issuance of System Plan 04/30/2015 

 
On Schedule 

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 
 

On Schedule 

M-062-45-

ZZ-A 

Convert M-062-31-T01 Thru M-062-34-T01 to Interim 

Milestones 
04/30/2015 

 
On Schedule 

M-045-91F Provide Summary Conclusions Report on Leak Integrity 06/30/2015  On Schedule 

M-045-62 
Phase 2 Corrective Measures Implementation Work Plan 

For WMA-C 
06/30/2015 

 

To Be 

Missed 
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Milestone Title Due Date 
Completion 

Date 
Status 

Fiscal Year 2015 Continued 

M-045-92O Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 
 

On Schedule 

M-045-91G Provide Summary Conclusions Report of AOR for SSTs 07/28/2015  On Schedule 

M-045-56K 
Ecology and DOE Agree, at a Minimum, to Meet Yearly 

(By July) 
07/31/2015 

 
On Schedule 

M-045-91H 
Submit Change Pkg (if necessary) to est. Additional 

Milestones 
07/31/2015 

 
On Schedule 

M-045-82 
Submit Comp. Permit Modification Request for Tiers 

1,2,3 
09/30/2015 

 

To Be 

Missed 

AOR = Analyses of Record. 

CD-1/-2 = critical decision-1/-2 

CR = change request. 

DOE = U.S. Department of Energy. 

Ecology = Washington State Department of Ecology. 

 

RCRA = Resource Conservation and Recovery Act. 

SST = single-shell tank. 

TPA = Tri-Party Agreement. 

WMA-C = Waste Management Area C. 

System Plan 

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan, 
Due:  December 15, 2013, Status:  Completed on December 12, 2013.  See discussion under 

“Significant Past Accomplishments.” 

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 

ORP, Due:  October 31, 2014, Status:  On schedule. 

M-062-45-T01, Every six years, within six months after last revision of the System Plan, 

negotiate tank waste retrieval sequencing, Due:  April 30, 2015, Status:  On schedule. 

Significant Past Accomplishments: 

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and 

U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-

Party Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for 

this embedded milestone from October 31, 2013 to December 15, 2013, for selection of 

three, or more, scenarios to be modeled in the System Plan.  

2. Ecology has defined five scenarios to be analyzed in System Plan 7.  Washington River 

Protection Solutions LLC (WRPS) has included a description of each scenario in the 

Selected Scenarios for the River Protection Project System Plan, Rev. 7 document 

released to ORP on December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, 

dated December 12, 2013, for completion and description of M-062-40C scenarios.  

3. Detailed assumption review was completed, and has been approved by Ecology. 

4. On February 11, 2014, DOE-ORP transmitted a letter (14-TPD-0003) to Washington 

River Protection Solutions LLC in response to letter (WRPS-1400313) to approve the use 

of Ecology’s Appendix B, “Key Assumptions and Success Criteria,” for the ORP 11242, 

River Protection Project System Plan, Rev. 7.   

5. On February 13, 2014 Washington State Department of Ecology presented the five 

selected scenarios to the Hanford Advisory Board Tank Waste Committee. 
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Current:   

 Ecology, DOE-ORP and WRPS reviewed and provided comments for sections 1 and 

2 of the System Plan 7 during the week of February 17, 2013. 

Significant Planned Actions in the Next 6 Months: 

Ecology will continue to further define the five selected scenarios distinguishing assumptions. 

 Complete HTWOS modeling of Ecology defined Cases 1 – 5. 

 Complete DRAFT writing of non-technical sections for System Plan 7 document 

Issues:  

None. 

Acquisition of New Facilities 

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA 

Change Request for CD-2 to Ecology, Due:  September 30, 2014, Status:  At risk.  Created by 

TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 19, 2012, to 

“Submit to Ecology, a Conceptual Design Report Package (Critical Decision-1) for the Interim 

Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High-Level 

Waste from WTP operations) and a TPA Change Request (in accordance with TPA Action Plan 

Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).” 

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste 

(IHLW), Due:  December 31, 2019, Status:  On schedule. 

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR) 

for CD-2 to Ecology, Due:  September 30, 2014, Status:  At risk.  Created by TPA Change 

Control Form M-47-12-02, signed by ORP and Ecology on November 19, 2012, to “Submit to 

Ecology, a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid 

Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan 

Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).” 

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary 

Waste from the Waste Treatment and Immobilization Plant (WTP), Due:  December 31, 

2022, Status:  On schedule. 

Significant Past Accomplishments:  

None. 

Significant Planned Actions in the Next 6 Months: 

None. 

Issues: 

ORP will need to discuss impacts to the above at-risk milestones and other TPA work scope 

priorities with Ecology per TPA paragraphs 148/149 due to funding constraints.  
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Supplemental Treatment and Part B Permit Applications 

M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies 

Report if a supplemental treatment technology is proposed other than a second 

Low-Activity Waste (LAW), Due:  October 31, 2014, Status:  On schedule. 

M-062-45ZZ (designation for M-062-45 item #3), Negotiate a one-time supplemental 

treatment selection, Due:  April 30, 2015, Status:  On schedule.  Negotiations are not yet 

underway. 

M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones, Due:  

April 30, 2015, Status:  On schedule. 

M-062-31-T01, Complete final design and submit Resource Conservation and Recovery Act 

Part B permit modification request, Due:  April 30, 2016, Status:  On schedule. 

M-062-32-T01, Start construction of supplemental vitrification treatment facility and/or 

WTP enhancements, Due:  April 30, 2018, Status:  On schedule. 

M-062-33-T01, Complete construction of supplemental vitrification treatment facility 

and/or WTP enhancements, Due:  April 30, 2021, Status:  On schedule. 

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete 

negotiations to establish a mechanism that will apply to resolve future disputes regarding 

the determinations in M-062-45, paragraphs 4 and 5, Due:  December 31, 2021, Status:  On 

schedule. 

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility 

and/or WTP enhancements, Due:  December 30, 2022, Status:  On schedule. 

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:  

February 28, 2023, Status:  On schedule. 

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and 

LAW Tank Wastes, Due:  December 31, 2047, Status:  On schedule. 

Significant Past Accomplishments:  

None. 

Significant Planned Actions in the Next 6 Months: 

None. 

Issues: 

ORP and Ecology are in discussions on the requirement for the one-time supplemental treatment 

technologies report (M-062-40ZZ) and the requirements for negotiation of supplemental 

treatment milestones (M-062-45, item #3). 
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242-A Evaporator Status 
(previously reported under Milestone M-48, which has been closed out) 

242-A Campaign Strategy:  

The 242-A campaign strategy for fiscal year (FY) 2010 through FY 2015 depicted in the 

following table has been updated based on ORP-11242, River Protection Project Plan and 

ongoing schedule integration efforts. 

Fiscal 

Year 

Campaign 

No. 

Feed 

Source 

Slurry 

Tank 
Comments 

FY 2010 10-01 AW-106 AW-106 Campaigns 10-01/10-02 were performed back-to back starting 

in late August and completing in early October 2010.  

Campaign 10-02 was an acceleration of previously planned 

Campaign 11-01.  
FY 2010 10-02 AW-106 AW-106 

FY 2011 NA NA NA 

No campaign conducted in FY 2011 due to ongoing 242-A and 

tank farm facility life extension and American Recovery and 

Reinvestment Act funded upgrades. 

FY 2012 NA NA NA 

No campaign conducted in FY 2012 due to ongoing 242-A and 

tank farm facility upgrades and revision to the 242-A 

Documented Safety Analysis. 

FY 2013 NA NA NA 

No campaigns to be conducted in FY 2013 due to ongoing 

242-A and tank farm facility upgrades and revision to the 242-

A Documented Safety Analysis. 

FY 2014 13-01 AP-107 AP-107 
Estimated start June 2014.  Requires two passes to achieve 

waste volume reduction. 

FY 2014 14-01 AW-106 AP-107 Estimated start late July 2014.  

FY 2015 14-02  AZ-102  AP-103 Estimated start October 2014. 

FY 2015 15-01 AW-106 AP-103 Estimated start November 2014. 

FY 2015 15-02 AZ-102 AP-103 Estimated start March 2015. 

FY = fiscal year. 

NA = not applicable. 
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Single-Shell Tank Integrity Assurance 

M-045-91G-T03, Provide to Ecology the structural analyses of record final documentation 

for single-shell tanks (SST) for 1,000,000 gallon tanks (A, AX, and SX Farms), Due:  

October 31, 2014, Status:  On schedule. 

M-045-91F-T04, Provide to Ecology, as a Hanford Federal Facility Agreement and Consent 

Order secondary document, a report on the 100-series SSTs, which have been or will be 

identified as having leaked in RPP-32681, Rev. 0, Due:  December 26, 2014, Status:  On 

schedule. 

M-045-91G-T04, Provide to Ecology the structural analyses of record final documentation 

for SSTs for 55,000 gallon tanks (B , C , T , and U Farms), Due:  January 30, 2015, Status:  

On schedule.  

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of 

testing and analysis, performed on the concrete core obtained from Tank A-106 or an 

alternate tank, Due:  January 31, 2015, Status:  On schedule. 

M-045-91F-T02, Provide to Ecology as a Hanford Federal Facility Agreement and Consent 

Order secondary document a report evaluating the common factors of liner failures for 

SSTs that have leaked and will provide recommendations as appropriate, such as enhanced 

leak detection, monitoring, and mitigation, Due:  March 31, 2015, Status:  On schedule. 

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 

summarizing and evaluating the information submitted under M-045-91F-T01 through 

M-045-91F-T04, Due:  June 30, 2015 Status:  On schedule. 

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record for 

SSTs, Due:  July 28, 2015, Status:  On schedule. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 

establish additional milestones based on information obtained from the actions in the 

preceding M-045-91 series of milestones to date, Due:  July 31, 2015, Status:  On schedule. 

M-045-91I, Provide to Ecology an Independent, Qualified, Registered Professional 

Engineer (IQRPE)  certification of SSTs structural integrity for the remainder of the 

mission, or for such time as the IQRPE believes he/she can reasonably certify, Due:  

September 30, 2018, Status:  On schedule. 

Significant Past Accomplishments: 

RPP-RPT-54910, Hanford SST Leak Causes and Locations – 241-SX Tank Farm, was released 

January 7, 2014.  This is the sixth report for SST leak cause and location in support of 

M-045-91F-T04. 
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Significant Planned Actions in the Next 6 Months:  

Sidewall coring field work on Tank 241-A-106 was suspended for the winter, with caisson 

installation completed.  Preparations for coring will resume in the spring. 

Issues:   

None. 

In Tank Characterization and Summary 

For the period from February 1 through February 28, 2014: 

Accomplishments: 

 Completed RPP-RPT-44630, Derivation of Best-Basis Inventory for Tank 241-AY-102 as 

of January 1, 2014, Rev 7. 

 Completed RPP-RPT-43979, Derivation of Best-Basis Inventory for Tank 241-AY-101 as 

of January 1, 2014, Rev 14. 

 Completed RPP-RPT-44637, Derivation of Best Basis Inventory for Tank 241-AZ-101 as 

of January 1, 2014, Rev 8. 

 Completed RPP-PLAN-54804, Tank 241-AW-101 Grab Sampling and Analysis Plan, 

Rev 1A. 

 Completed RPP-PLAN-53893, Fiscal Year 2013 Tank 241-AN-106 Grab Sampling and 

Analysis Plan, Rev 0A. 

 Completed RPP-PLAN-54233, Tank 241-AN-101 Grab Sampling and Analysis Plan at 

241-C-101 Midretrieval, Rev 1A. 

 Completed RPP-PLAN-53006, Tank 241-AW-106 Grab Sampling and Analysis Plan in 

Support of Evaporator Campaign for Fiscal Year 2013, Rev 2A 

 Completed RPP-PLAN-51912, Sampling and Analysis Plan for Tank 241-C-104 Heel 

Dissolution, Rev 0A 

 Completed RPP-PLAN-50985, Tank 241-AN-101 Grab Sampling and Analysis Plan at 

the Midpoint of Tank 241-C-112 Retrieval, Rev 0A 

 Completed RPP-PLAN-51621, 2012 Tank 241-AN-102 Grab Sampling and Analysis 

Plan, Rev 0A 

 Completed RPP-PLAN-53639, Grab Sampling and Analysis Plan for Tank 241-AN-102 

Chemical Adjustment Sampling, Rev 0A 

 RPP-RPT-56808, Rev 0, Final Report for Tank 241-AZ-102 Leak-Detection Pit Liquid 

Grab Samples, December 2013, was released on February 18, 2014. 

 RPP-RPT-56778, Rev 0, Final Report for Tank 241-C-110 Residual Solid Samples in 

Support of Tank Closure, was released on February 18, 2014. 

 

Planned Action within the next 6 Months: 

Tank sampling: 
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 241-AY-102A Leak Detection Pit (LDP) grab sampling is currently scheduled for March 

2014 and approximately monthly thereafter.  Actual sampling date will depend on the 

rate of the level rise in the pit. 

 Tank 241-AN-106 post C-110/C-107 retrieval grab sampling for chemistry control is 

currently scheduled for March 2014. 

 Tank 241-C-107 Drag Sampler sampling is currently scheduled for March 2014. 

 Tank 241-AZ-102 grab sampling for evaporator campaign (14-02) is currently scheduled 

for April 2014. 

 Tank 241-C-101 Off-Riser Sampling System closure sampling is currently scheduled for 

April 2014. 

 Tank 241-AN-106 at 50% C-105 retrieval planned for May 2014. 

 Tank 241-C-111 process control grab sampling during hard heel dissolution is currently 

scheduled to start in May 2014. 

 Tank 241-AY-101 (chemistry control) grab sampling scheduled for June 2014. 

 Tank 241-SY-102 core sampling for chemistry control and strategic planning to 

characterize plutonium oxide particle size which may be a criticality concern for WTP is 

currently scheduled for June/July 2014. 

 Tank 241-AN-101 after C-111 and C-112 retrieval planned for August 2014. 

 Tank 241-AW-106 (Evaporator campaign 14-03) planned for August 2014.  

 Tank 241-AZ-102 (Evaporator campaign 15-01) planned for August. 

 Tank 241-AN-106 at 100% C-105 retrieval planned for September 2014. 

Best-Basis Inventory (BBI) updates: 

The following tanks have been identified for BBI updates in FY 2014 Quarter 2: 

 241-A-103 

 241-A-106 

 241-AW-105 

 241-AN-101 

 241-AP-104 

 241-BX-101 

 241-BX-103 

 241-BX-110 

 241-BY-101 

 241-U-111 

 241-BY-102 

 241-C-110 

 241-C-112 

 241-S-111 

 241-SX-106 

 

Data quality objectives: 

 A revision to the tank farms Chemistry Control Program Data Quality Objective is 

expected to be released in March 2014. 

Issues:   

None. 
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TANK OPERATIONS CONTRACT OVERVIEW 

Project Performance 

The earned value performance reporting reflects the format, work breakdown structure reporting 

levels, and variance thresholds as agreed to with the tank operations contractor for monthly 

performance reporting.  The earned value analysis is not intended to be a measurement of 

performance against existing TPA milestones. 

As of January 31, 2014, Washington River Protection Solutions LLC, the Tank Operations 

Contractor, has worked 39 days without a lost time workday injury and 18 days since the last 

recordable case.  There was no Days Away, Restricted, Dart cases and one recordable case in the 

month of January.   
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Base Operations and Tank Farm Projects 

The current month favorable schedule variance (SV) of $23K is within the reporting threshold. 

The current month unfavorable cost variance (CV) of ($3,509.7K) is primarily due to the following: 

 A baseline change request was implemented in January removing the Employee Incentive 

Program budget from the Project Management Baseline.   It was agreed the Employee 

Incentive Program cost are indirect and should not be part of the Project Management 

Baseline. 
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Retrieval and Close Single-Shell Tanks 

The current month unfavorable schedule variance (SV) of ($2,441K) is primarily due to: 

 C-111 delays in electrical equipment installation and testing activities. 

 Not initiating a third technology for C-101, a Request to Forego Implementing a Third 

Retrieval Technology in Tank C-101 has been submitted to Ecology. 

 C-105 and C-107 delays due to technical and weather issues encountered during hose-in 

hose transfer line leak testing. 

 

The current month unfavorable cost variance (CV) of ($1,104K) is primarily due to: 

 C-107 additional costs for crane and rigging support required for installation and testing 

of the new slurry pump. 

 C-105 additional costs for materials and engineering support required to complete design 

of the Automated Temperature Monitoring system. 
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Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure 

The current month unfavorable schedule variance (SV) of ($478.7K) is due to: 

 

 Continuing resolution placing a freeze on obtaining new labor resources causing a 

shortage. 

 

The current month favorable cost variance (CV) of $526.3K is due to: 

 

 HLW Design review team was retained for a month longer than planned to be able to 

assist in the preparation and issuance of the final report. 
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Supplemental Treatment 

The current month unfavorable schedule variance (SV) of ($570.5K) is due to: 

 Scope moved to undistributed budget which was placed on hold due to continuing resolution.  

The removal of past BCWS and January BCWS caused a large point adjustment in January.   

 

The current month favorable cost variance (CV) of $95.3K is within the reporting threshold. 
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Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks 

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due:  September 30, 

2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  On schedule.  This 

ORP/Ecology decision point will determine whether to continue with soil 

desiccation/contaminant removal testing and other interim measures, and if the remaining work 

in Milestone M-045-92 should be modified.  See ORP letter 13-TF-0014, dated March 18, 2013 

and TPA Change Package M-45-12-05 (approved on April 1, 2013) for more information.  

M-045-22-T01, Submit Results of Vadose Zone Characterization of 241-TX to Ecology, 
Due:  September 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  On 

schedule.  

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:  

April 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  Complete.  ORP 

submitted this deliverable to ECY on February 20, 2014, via letter 14-TF-0015. 

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology, 
Due:  July 31, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status:  On 

schedule.  

M-045-56J, Complete Implementation of Agreed to Interim Measures, Due:  July 31, 2014, 

Status:  On schedule. 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 

reduce the likelihood of migration of subsurface contamination to groundwater at the SST 

Waste Management Areas (WMA) (pending the Corrective Measures Study report, 

Milestone M-45-58, and implementation of other interim corrective measures), Due:  To be 

determined, Status:  On schedule.  

M-045-61, Submit to Ecology for review and approval as an Agreement primary document 

a Phase 2 RCRA Facility Investigation/Corrective Measures Study Report for WMA Area 

C (WMA-C), Due:  December 31, 2014, Status:  To be missed.  Please see issues. 

M-045-62, Submit to Ecology for review and approval as an agreement primary document 

a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due:  June 30, 

2015, Status:  To be missed.  Please see issues. 

M-045-92, Complete Installation of Four (4) Additional Interim Barriers (see interim 

milestones below), Due:  October 31, 2017, Status:  On schedule.  TPA Change Package M-45-

12-04 describes these milestones and how the process to move forward with construction/design 

of additional barriers will depend on discussions and decisions per TPA Milestone M-045-22. 

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due:  October 31, 2015, Status:  On 

schedule.  The decision to move forward with construction/design of additional barriers is 

dependent on discussions per M-045-22. 
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M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3, Due:  

June 30, 2015, Status:  On schedule.  The decision to move forward with construction/design of 

additional barriers is dependent on discussions per M-045-22. 

Significant Past Accomplishments: 

 Automated data collection systems for T Farm and TY Farm interim barrier monitoring 

continue gathering data. 

 Pore water extraction test south of SX Farm under the M-045-20 work plan continues. 

 Collection of resistivity data near the C-200 tanks has been completed.  Analysis of the 

data was completed and a report issued.  This work was completed per the WMA-C 

Phase 2 Resource Conservation and Recovery Act Facility Investigation (RFI)/Corrective 

Measures Study Work Plan, and will be incorporated into the RFI. 

 Data collection in U Farm for electrical resistivity characterization was completed.  Data 

analysis and reporting was completed, and the report provided to ECY to complete M-

045-22-T02. 

 Direct-push field work in TX Farm continues under the M-045-20 work plan and 

M-045-21 sampling and analysis plan. 

 Documentation of the WMA-C Phase 2 Resource Conservation and Recovery Act Field 

Investigation Report continues. 

Significant Planned Actions in the Next 6 Months: 

 Complete direct-push field work in TX Farm under the M-045-20 work plan.  

 Complete analysis and reporting of electrical resistivity data collected near the C-200 

tanks  

 Continue documentation of the WMA-C Phase 2 Resource Conservation and Recovery 

Act Facility Investigation Report. 

 Complete the SX Farm pore water extraction proof of principle test under the M-045-20 

work plan. 

SST Retrieval and Closure Program 

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:  

September 30, 2015, Status:  To be missed.  Please see issues. 

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA, 
Due:  January 31, 2017, Status:  On schedule. 

M-045-83, Complete the closure of WMA-C, Due:  June 30, 2019, Status:  On schedule. 

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining 

WMAs, Due:  January 31, 2022, Status:  On schedule. 
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M-045-70, Complete waste retrieval from all remaining SSTs, Due:  December 31, 2040, 

Status:  On schedule. 

M-045-00, Complete closure of all SST farms, Due:  January 31, 2043, Status:  On schedule. 

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due:  To be 

determined (12 months after retrieval certification), Status:  On schedule. 

 M-045-86C:  Retrieval Data Report for C-104 is due March 21, 2014. Completed on 

February 18, 2014 with letter 14-TF-0013. 

 M-045-86F:  Retrieval Data Report for C-108 is due May 1, 2014. Completed on 

November 27, 2013 with letter 13-TF-0120. 

 M-045-86G:  Retrieval Data Report for C-109 is due June 4, 2014. Completed on March 

13, 2014 with letter 14-TF-0020. 

 M-045-86H:  Retrieval Data Report for C-110 is due January 29, 2015. 

Significant Past Accomplishments: 

 Completed post-retrieval logging of the drywells near C-104 and C-109 to support the 

retrieval data reports.  

 Held the kick-off meeting with regulators/stakeholders to discuss the activities underway 

for the WMA-C performance assessment.  Numeric modeling for the performance 

assessment has begun.  

 Retrieval completion certification for C-110 was transmitted to Ecology on January 29, 

2014 under ORP letter 14-TF-0007. 

 See discussions above and related discussions in Consent Decree report. 

Significant Planned Activities in the Next 6 Months: 

 Develop the Retrieval Data Report for C-110. 

 Continue numeric modeling for the WMA-C performance assessment  

 See discussions above and related discussions in Consent Decree report. 

Issues: 

ORP and Ecology continue to meet to develop an integrated path forward that addresses all the 

deliverables associated with Milestones M-045-61, M-045-62, and M-045-82.  
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Tank Waste Retrieval Work Plan Status 

Tank TWRWP 
Expected 

Revisions 

Retrieval 

Technology 
Second Technology 

Third 

Technology 

C-101 
RPP-22520,  

Rev. 7 
Complete 

Modified Sluicing 

with ERSS 

 High-Pressure Water 

with ERSS 
- 

C-102 
RPP-22393,  

Rev. 6A 
In Process 

Modified Sluicing 

with ERSS 

 High-Pressure Water 

with ERSS 
- 

C-104 
RPP-22393,  

Rev. 6A 
Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0018 

- 

C-105 
RPP-22520,  

Rev. 7 
Complete MARS-V 

MARS-V-High 

Pressure Water 
- 

C-107 
RPP-22393,  

Rev. 6A 
Complete MARS-S 

MARS-S -High 

Pressure Water 
- 

C-108 
RPP-22393,  

Rev. 6A 
Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0025 

- 

C-109 
RPP-21895,  

Rev. 5 
Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0037 

- 

C-110 
RPP-33116,  

Rev. 2 
In process Modified Sluicing 

Mechanical Waste 

Conditioning 

High 

Pressure 

Water 

C-111 
RPP-37739,  

Rev. 1 
Complete Modified Sluicing 

High pressure water 

with ERSS 

Chemical 

Dissolution 

with ERSS 

C-112 
RPP-22393,  

Rev. 6A 
Complete Modified Sluicing Chemical Dissolution - 

ERSS = Extended Reach Sluicing System. 

MARS = Mobile Arm Retrieval System. 

S = sluicing. 

TWRWP = Tank Waste Retrieval Work Plan. 

V = vacuum. 

 

Significant Accomplishments: 

None.   

Significant Planned Activities in the Next 6 Months:  

Modify Tank Waste Retrieval Work Plan RPP-22520 with revised supernate concentrations for 

groundwater risk estimates associated with C-105 retrieval. 

Issues:   

None. 
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Tank in Appendix H, “Status - Single Shell Waste Retrieval Criteria” 
Tank 241-C-106 

Significant Past Accomplishments:  

None. 

Significant Planned Activities in the Next 6 Months: 

Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.  

A request for additional information was received from the NRC in February 2009.  

Issues:  

It has been discussed with the NRC that much of the additional information requested is 

dependent upon development of C Farm residual waste Performance Assessment (PA) and, 

therefore, cannot be provided until the PA is published. 

Tank Retrievals with Individual Milestones 
Tank 241-A-103 

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due:  September 30, 2022, 

Status:  On schedule.  Change Package M-45-11-04 replaced Tank S-102 with Tank A-103 and 

changed the milestone completion date for M-045-15 to September 30, 2022.  

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 

Appendix I, Due:  September 30, 2022, Status:  On schedule.  Updated with Tank A-103 and 

due date of September 30, 2022, per Change Package M-45-11-04. 

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste 

retrieval criteria pursuant to Agreement Appendix H, Due:  September 30, 2022, Status:  On 

schedule.  Updated with Tank A-103 and due date of September 30, 2022, per Change Package 

M-45-11-04. 

Significant Past Accomplishments: 

Change Package M-45-11-04 was signed by ORP and Ecology on April 19, 2011.  

No significant planned activities in the next 6 months and no issues for Tank 241-A-103. 

Tank 241-S-112 

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 

Demonstration Project, Due:  To be determined (in accordance with M-045-84 or M-045-85), 

Status:  On schedule.  

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due:  To be 

determined, Status:  On schedule as part of M-045-84 or M-045-85. 

Significant Past Accomplishments: 

Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete. 

No significant planned activities in the next 6 months and no issues for Tank 241-S-112. 


